

Initial Project Planning Template

Date	27 JUNE 2026
Team ID	XXXXXX
Project Name	Visualization Tool for Electric Vehicle Charge
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Using the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Registration	USN-1	As a user, I can register using my email and create an account.	1	High	Ketha Lohitha	27-06-2026	28-06-2026
Sprint-1	Login	USN-2	As a user, I can log in securely to access the dashboard.	1	High	Yaswanth Rayudu	27-06-2026	28-06-2026
Sprint-2	Range Prediction	USN-3	As a user, I can view my EV battery percentage in real time.	3	High	AMMULA DURGA PRASAD	29-06-2026	30-06-2026
Sprint-3	Charge Visualization Dashboard	USN-4	As a user, I can find nearby EV charging stations on a map.	2	High	Vella Chaitanya	29-06-2026	30-06-2026

Sprint-3	AI Recommandations	USN-5	As a user, I can view charts and graphs of charging history and battery performance.	3	Medium	Baba Sai Nakka	01-07-2026	02-07-2026
Sprint-3	Report Generation	USN-6	As a user, I can get the best route based on battery range and charging stations.	2	Medium	Ketha Lohitha	02-07-2026	03-07-2026